attrans

Daily Diary Report by Bid Item

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Run date 22-Nov-14
Time 8:28 AM

Contract No.:  04-0120F4

Diary #: 895 Const Calendar Day: 438 Date:
Inspector Name: Daouk, Sami Title:

Inspection Type:  Continuous
Shift Hours: 07:00am  05:30 pm Break: 00:30
Federal ID:

16-Aug-2013  Friday

Over Time: 02:00

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Location:
Reviewer:  Awal, Mohammad Approved Date: 21-Sep-13 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Dispute

Diary:
Tower Activites

[]

ABF crews came to the site at 6:50 AM. Crews had to work on the skirt ring beams . They started at
7:00 AM.

Mathew & Ma had to work on the South tower shaft . Crews had to set & fit the ring beams on the C & D
faces , install temporary bolts , work with Ed & Bernie on the fitting & tolerance . They started at 8:00 AM.
Crews were done at 10:30 AM.

After that , crews had to work on the ring beams on the West tower shaft . Following the same
procedures on the North tower shaft . Crews started at 10:45 AM. They were done at 2:00 PM.

Then , crews had to work on the shims inside the tower shafts & cells . They had to sort the shims
according to their locations with the top & bottom brackets . They started at 2:10 PM.

Guo had to work on the North tower shaft . He continued to weld the ring beams . Guo had to grind ,
clean , heat, & weld . He started at 7:20 AM. He was done at 11:00 AM.

Guo started to grind & prepare the weld for the QA & QC to UT . He started at 11:05 AM. He was done
at 1:00 PM.

Ed & Bernie had to check the weld . Bernie asked Guo for an extra pass & more cleaning . Guo was
done at 4:00 PM.

After that , Guo had to wrap up & mobilize his tools , equipments, reroute the gas & power lines to work
on the South tower shaft ring beams . He started at 4:10 PM.

ED & Bernie had to check the fitting & the gaps on the West & South towers connections . They
approved both connections for welding . They had to UT & approve the weld on the North tower shaft They
were done at 3:00 PM. Check Ed 's report for the welder detailed activities

Manuel had to work on the tower with the labors . He had to remove the grating on various elevations
in order for the labors to clean the steel elements .

Tower crews were done at 5:00 PM. They had to wrap up their tools & equipments . Crews left at 5:15
PM.

F 3 Surveyors came to the site at 6:40 AM. Crews had to survey to dowels on the outer walls . Crews
had to set the total station & the receivers on the South West . They were done at 7:00 AM. They started
to survey the remaining top dowels at 7:05 AM. Crews were done at 9:00 PM.

After that , the surveyors had to set their equipments on the North West corner . They started to survey
at 9:10 AM. Crews were done at 10:10 AM. They had to wrap up their equipments . Crews left at 10:20
AM.
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Daily Diary Report by Bid Item

Job Name: 04-0120F4  Inspector Name: Daouk, Sami

Diary #: 895  Date: 16-Aug-2013

(For CCO # 289 . For the Surveyors 4.0 Regular Hours )

In the office , | had to work on my report . | was done at 5:30 PM.

04-0120F4 Bid Iltem: 053
AMERICAN BRIDGE/FLUOR, A JV

T-LO1-SFW.053

Tower Lift 01 Strut Facades West Erect structural steel (bridge tower)

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP MAN MA 8.00 2.00 0.00 10.00 D
Ironworker JNM GUOWU CHEN 8.00 2.00 0.00 10.00 D
Ironworker APP MANUEL VIGIL 8.00 2.00 0.00 10.00 |:|
Ironworker APP MATTHEW MULLING 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
002294 WELDER, 600 AMP No
800 0.00 000 0.0 []
CCO-288 Bid Iltem: 001 0-CGS-ELS.288 OBG Catwalk Grating Support
BALLARD DIVING & SALVAGE
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: BALLARD DIVING & SALVAGE
Marine Coordinator BILL FEHR 0.00 0.00 0.00 0.00 D
Marine Coordinator DEREK CHASE 0.00 0.00 0.00 0.00 []
Marine Coordinator ALEX DOSS 0.00 0.00 0.00 0.00 []
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: BALLARD DIVING & SALVAGE
*E0550562 OUTLET DISCHARGE HOSE No
000 0.00 000 0.0 []
*E0540562 AIR COMPRESSOR, HOSE No
000 0.00 000 0.0 []
*E0450562 MARINE EQUIPMENT, DECK BARGE No
000 0.00 000 0.0 []
CCO-289 Bid Iltem: 001 0-FCP-ELS.289 Fender Closure Pour
F3
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:
Surveyor CHAD DUART 4.00 0.00 0.00 4.00 D
Surveyor DANIEL CONSIDINE 4.00 0.00 0.00 4.00 D
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